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DIMOCK ACTION ITEM MATRIX 
(final as of 06/01/12) 

OUTSTANDING ITEMS STATUS: As of June 01,2012 

Release of analytical "raw data" in response to FOIA Timeline prepared outlining steps needed prior to release; 
requests including preparation of Q A summary report, redaction of 

lab reports for privacy and corporate CBI compliance and 
preparation of Qs/ As 

Release oflsotech data; isotopic methane results at 12 a) Data ready for formal transmittal to ORD pending AA-
homes OSWER agreement. ORD can then consider and interpret 

data during national fracking study. 
b) Release data to home homeowners as part of 
comprehensive data releases (see item 3 ); 
c) Release in response to FOIA request (FOIA due date is 
6/19) 
d) Share data with P ADEP concurrent with release to 
homeowners 

Consolidated release to homeowners of still pending a) Isotopic methane and lithium results are ready now for 
Round I sampling results plus new Round 2 sampling release. 
results from four homes. Pending Round I data includes b) Rad data requires some final project level QA reviews. 
radionuclide results, isotopic methane data and reanalysis c) Round 2 sampling being conducted this week; analysis, 
ofweek I lithium results. data validation and project level QA can be completed in 

approximately 3 weeks 
d) Qs/ As needed for entire consolidated release 
Release all the above at one time once above steps are 
satisfied 

Release of EPA video on Sautner home visit; requests a) Conduct independent review of video for potential EPA 
pending for video release misstatements 

b) Determine whether to edit minor segments of video 
prior to address privacy concerns; edit accordingly 
c) Qs/ As needed to address any misstatements or technical 
complexities in video content 
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TARGET 
DATE 

6/30/12 

6/0l/12 

6/30/12 

6/30/12 

6/30/12 

6/30/12 

Done 

6/08/12 

6/IS/12 

DIM0291475 



5 Preparation for potential halt to delivery of alternate water a) Complete analysis and QA of round 2 samples at 4 6/08/12 
homes 
b) Outline process for actually halting water delivery 6/08/12 
c) Statement and Q/ As to be drafted by Region and then 
shared with David Bloomgren for coordination and 
finalization 6/30/12 

6 Consolidated release to homeowners of Round 1 Statement and Q/As to be drafted by Region and then 
supplemental sampling at 3 homes shared with David Bloomgren for coordination and 

finalization 7/15/12 
[Note: Release concurrent with summary statement per 
item 7] 

7 Prepare summary statement on any trends or patterns in Statement and Q/As to be drafted by Region and then 
sample results as it relates to home well water quality shared with David Bloomgren for coordination and 

finalization. 7/15/12 
[Note: Release concurrent with Round 1 supplemental 
results per item 6] 

Prepared by: Dennis Carney (4-3241) 
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